COUNTY OF LOS ANGELES
DEPARTMENT OF PUBLIC WORKS

"To Envich Lhves Throwgh Effective and Cahing Sanica"

900 SOUTH FREMOMT AVERLIE
ALHAMBREA, CALIFORMIAS1803-1331
Telephone: (626) 458-5100

GAIL FARBER, Director hittp:ffd v lacounty. gov ADDRESS ALL CORRESPOMNDENCE TO:

P.O.BOX 1460
ALHAMBRA, CALIFORMIA 91302-1460

March 29, 2011 ADOPTED

BOARD OF SUPERVISORS
The Honorable Board of Supervisors COUNTY OF LOS ANGELES
County of Los Angeles
383 Kenneth Hahn Hall of Administration 37 March 29, 2011
500 West Temple Street < ;A
Los Angeles, California 90012 - e :,%f\fm"

EXECUTIVE OFFICER
Dear Supervisors:

CHANGES IN WORK FOR A PUBLIC WORKS CONTRACT
WEST COAST BASIN BARRIER PROJECT
TELEMETRY SYSTEM, PHASE 1B
IN THE CITY OF EL SEGUNDO
(SUPERVISORIAL DISTRICT 4)

(3 VOTES)

SUBJECT

This action is to approve the changes in work and the increased contract amount for a public works
construction contract in the City of EI Segundo.

IT IS RECOMMENDED THAT YOUR BOARD ACTING AS THE GOVERNING BODY OF THE LOS
ANGELES COUNTY FLOOD CONTROL DISTRICT:

Find the requested changes in work related to variations in bid quantities, with an increase in the
contract amount of $51,043.25, will have no significant effect on the environment and approve the
changes and increased amount for Project ID No. FCC0001103 — West Coast Basin Barrier Project
Telemetry System, Phase 1B, construction of multiduct telecommunication and plastic conduit by
both open trench and directional drilling methods and electrical cabinets, in the City of El Segundo,
being performed by W.A. Rasic Construction Company, Inc.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended action is to obtain approval from your Board for these changes in
this public works contract in support of the timely completion of the project while avoiding delays and
the potential for claims. The description of the changes, estimated costs, and the necessary time
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extension are listed in the enclosure.
The Chief Engineer or her designee has been authorized by your Board to order changes in work up
to $10,000 for construction contracts. Enclosed for your Board's approval are changes in work in

excess of the Chief Engineer's delegated limit, which is required to complete the project.

Implementation of Strategic Plan Goals

The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and
Community and Municipal Services (Goal 3). Approval of these changes will provide improved
infrastructure to better serve the public and enhance the quality of life in the affected community.

FISCAL IMPACT/FINANCING

These changes in work will have no impact to the County General Fund.

The estimated change order amount for this contract is $51,043.25.

Funding for these changes in work is included in the Fiscal Year 2010-11 Flood Control District Fund
Budget. A detailed cost breakdown for the changes, together with a contract cost summary, is

included in the enclosure.

If these changes in work is not approved, contract completion will be delayed and increased costs
incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The contract for the construction of this public works improvement was awarded by your Board on
February 2, 2010, to a responsible contractor with the lowest responsive bid in accordance with the
State Public Contract Code, your Board's directives, and as recommended by the Chief Engineer or
her designee.

ENVIRONMENTAL DOCUMENTATION

These changes in work as described above and in the enclosure do not change any conditions
which resulted in the original environmental findings.

CONTRACTING PROCESS

The contract provides that the contractor be compensated for the work resulting from changes to the
original plans and specifications or changed conditions encountered during the course of
construction. The cost is based on contract unit prices, time and materials, or negotiated under the
provisions of the contract specifications. The method for arriving at the cost of the changes is
included in the enclosure.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested changes by your Board will ensure the timely completion of work under
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the contract and result in complete and usable facilities.

CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works, Construction
Division.

Respectfully submitted,

GAIL FARBER
Director

GF:JTS:bc

Enclosures

C. Chief Executive Office (Rita Robinson)
County Counsel
Executive Office
Office of Affirmative Action Compliance



CHANGES IN WORK (APPROVE)
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PROJECT ID NO. FCC0001103 — WEST COAST BASIN BARRIER PROJECT
TELEMETRY SYSTEM, PHASE 1B (in the City of El Segundo), Supervisorial District 4,
Contractor. W.A. Rasic Construction Company, Inc.

Project Description:

Construction of multiduct telecommunication and plastic conduit by both open trench
and directional drilling methods and electrical cabinets.

Changes in Work:

Variations in bid quantities $51,043.25

Description of Changes:

It is necessary to increase the amount of drilling and conduit installation as the actual in-
field measurements exceed the distances shown on the plans.

The cost for this item will be based on contract unit prices as provided in Subsection 3-2
of the contract specifications.

No additional working days will be required because of these changes.

Financial Information:

Funding for these changes in work is included in the Fiscal Year 2010-11 Flood Control
District Budget.

Revised Contract Amount:

Original contract amount $272,849.50
Changes in work approved
by the Director of Public Works 7,500.00
Changes in work to be approved 51,043.25
Revised contract amount $331,392.75
Percent total change to original contract amount 22%
JRP:bc





